
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/04/2002

ESTIMATE SUMMARY 06:59:27

CONTID: C12305         ESTIMATE NO: 0008 PROG 1999

PCN: 12305-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

UNCOMPAHGRE RIVER PERCENT TIME:

PROJECT NO: BR 5502-031                   

UNCOMPAHGRE RIVER

NAME OF ROAD: S.H. 550

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 03/31/2002 DATE TIME STARTED 08/06/2001

273 GILSTRAP COURT, SUITE 300 DATE LET 05/17/2001 DATE WORK BEGAN 08/06/2001

 DATE AWARDED 05/29/2001 DATE TIME STOPPED 04/29/2002

 DATE CONTRACT EXECUTED 06/14/2001 DATE ACCEPTED 04/29/2002

GLENWOOD SPRINGS CO 81601     970 945 6100 DATE NOTICE TO PROCEED 08/06/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,854,116.28 PARTICIPATING $ $ 9,620.00

AWARD PROJECT AMT: 1,757,494.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.61

WORK DAYS

WORK DAYS

71.55%

527,451.09

9,620.00

9,620.00

9,620.00

$

$

$

$

1,326,665.19

0.00

1,326,665.19

0.00

1,326,665.19

-4,446.06

0.00

1,322,219.13

0.00

AMOUNT DUE 1,322,219.13 9,620.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,620.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

97.0 TIME ALLOW: 112

ORIG TIME ALLOW: 100
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 196.000

0.000

202-00035  
 

196.000

LF  

11.00000 2,156.00196.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

4,180.000

SY  

2.50000 0.000.000

0.00

0015 REMOVAL OF PAVEMENT MARKING 2,650.500

0.000

202-00250  
 

2,650.500

SF  

2.80000 7,421.402,650.500

0.00

0020 REMOVAL OF GROUND SIGN 28.000

0.000

202-00810  
 

53.000

EACH

90.00000 2,520.0028.000

0.00

0025 REMOVAL OF FENCE 87.000

0.000

202-01000  
 

87.000

LF  

1.50000 130.5087.000

0.00

0030 REMOVAL OF GUARDRAIL TYPE 3 1,538.250

0.000

202-01130  
 

1,788.250

LF  

2.00000 3,076.501,538.250

0.00

0035 REMOVAL OF DETOUR 0.000

0.000

202-06000  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,851.400

0.000

203-00060  
 

6,308.000

CY  

13.00000 76,068.205,851.400

0.00

0045 BLADING 0.000

0.000

203-01500  
 

4.000

HOUR

115.00000 0.000.000

0.00

0050 POTHOLING 8.500

0.000

203-01597  
 

8.500

HOUR

125.00000 1,062.508.500

0.00

0055 STRUCTURE EXCAVATION 456.300

0.000

206-00000  
 

456.300

CY  

8.50000 3,878.55456.300

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STRUCTURE BACKFILL (CLASS 1) 208.300

0.000

206-00100  
 

208.300

CY  

19.00000 3,957.70208.300

0.00

0065 EROSION LOG (SPECIAL) 155.000

0.000

208-00006  
 

2,742.000

LF  

3.50000 542.50155.000

0.00

0070 SILT FENCE DELETED BY 105 #22 DATED 4/29/02 0.000

0.000

208-00020  
 

0.000

LF  

2.00000 0.000.000

0.00

0075 RESET MAILBOX STRUCTURE (TYPE 1) 0.500

0.000

210-00011  
 

1.000

EACH

336.00000 168.000.500

0.00

0080 RESET MAILBOX STRUCTURE (TYPE 2) 0.500

0.000

210-00012  
 

1.000

EACH

448.00000 224.000.500

0.00

0085 RESET DELINEATOR 0.000

0.000

210-00090  
 

41.000

EACH

13.00000 0.000.000

0.00

0090 RESET GROUND SIGN 1.000

0.000

210-00810  
 

3.000

EACH

150.00000 150.001.000

0.00

0095 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

125.000

LF  

24.00000 0.000.000

0.00

0100 ADJUST VALVE BOX DELETED BY 105 #14 DATED 12/17/01. 0.000

0.000

210-04050  
 

0.000

EACH

364.00000 0.000.000

0.00

0105 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.945

ACRE

840.00000 0.000.000

0.00

0110 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

2.945

ACRE

1,120.00000 0.000.000

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

294.500

LB  

11.00000 0.000.000

0.00

0120 AGGREGATE BASE COURSE (CLASS 3) 7,602.000

0.000

304-03005  
 

7,602.000

CY  

10.00000 76,020.007,602.000

0.00

0125 AGGREGATE BASE COURSE (CLASS 6) 1,640.000

0.000

304-06007  
 

1,853.000

CY  

24.00000 39,360.001,640.000

0.00

0130 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 22.320

0.000

403-00720  
 

22.320

TON 

110.00000 2,455.2022.320

0.00

0135 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 2,167.150

0.000

403-34801  
 

6,810.730

TON 

40.00000 86,686.002,167.150

0.00

0140 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

219.500

TON 

330.00000 0.000.000

0.00

0145 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 146.140

0.000

411-03352  
 

216.420

TON 

220.00000 32,150.80146.140

0.00

0150 *EMULSIFIED ASPHALT (PRIME COAT) DELETED BY 105 #14 
DATED 12/17/01.

0.000

0.000

411-10300  
 

0.000

GAL 

2.20000 0.000.000

0.00

0155 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

480.000

SY  

1.60000 0.000.000

0.00

0160 18 INCH CORRUGATED STEEL PIPE 80.000

0.000

603-10180  
 

80.000

LF  

40.00000 3,200.0080.000

0.00

0165 24 INCH CORRUGATED STEEL PIPE 130.000

0.000

603-10240  
 

130.000

LF  

54.00000 7,020.00130.000

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 36 INCH CORRUGATED STEEL PIPE 140.000

0.000

603-10360  
 

140.000

LF  

51.00000 7,140.00140.000

0.00

0175 18 INCH STEEL END SECTION 2.000

0.000

603-30018  
 

2.000

EACH

212.00000 424.002.000

0.00

0180 36 INCH STEEL END SECTION DELETED BY 105 #14 DATED 
12/17/01.

0.000

0.000

603-30036  
 

0.000

EACH

518.00000 0.000.000

0.00

0185 INLET TYPE C (10 FOOT) 1.800

0.000

604-00310  
 

2.000

EACH

2,475.00000 4,455.001.800

0.00

0190 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 137.500

0.000

606-00301  
 

915.000

LF  

17.00000 2,337.50137.500

0.00

0195 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

515.00000 0.000.000

0.00

0200 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,019.00000 0.000.000

0.00

0205 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

2.000

EACH

504.00000 0.000.000

0.00

0210 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

3,992.00000 0.000.000

0.00

0215 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

2.000

EACH

1,517.00000 0.000.000

0.00

0220 FENCE (TEMPORARY) 60.000

0.000

607-11580  
 

60.000

LF  

1.50000 90.0060.000

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 3 INCH ELECTRICAL CONDUIT (PLASTIC) 708.000

0.000

613-01300  
 

708.000

LF  

22.00000 15,576.00708.000

0.00

0230 PULL BOX (16"X24"X12") DEEP 0.000

0.000

613-07026  
 

5.000

EACH

291.00000 0.000.000

0.00

0235 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

148.000

SF  

22.00000 0.000.000

0.00

0240 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

18.000

SF  

29.00000 0.000.000

0.00

0245 SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

160.000

SF  

30.00000 0.000.000

0.00

0250 STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

71.000

LF  

32.00000 0.000.000

0.00

0255 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

262.000

LF  

36.00000 0.000.000

0.00

0260 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

56.000

LF  

44.00000 0.000.000

0.00

0265 DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

1.00000 1.001.000

0.00

0270 *DETOUR PAVEMENT 797.000

0.000

621-00450  
 

797.000

SY  

37.00000 29,489.00797.000

0.00

0275 *CONSTRUCTION SURVEYING 0.484

0.000

625-00000  
 

0.600

L S 

48,809.00000 23,623.560.484

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MOBILIZATION 0.599

0.000

626-00000  
 

0.600

L S 

160,000.00000 95,840.000.599

0.00

0285 *PAVEMENT MARKING PAINT 47.000

0.000

627-00001  
 

47.000

GAL 

56.00000 2,632.0047.000

0.00

0290 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

83.000

GAL 

123.00000 0.000.000

0.00

0295 *FLAGGING 1,381.500

0.000

630-00000  
 

1,929.500

HOUR

27.00000 37,300.501,381.500

0.00

0300 *TRAFFIC CONTROL INSPECTION 133.000

37.000

630-00007  
 

179.000

DAY 

260.00000 44,200.00170.000

9,620.00

0305 *TRAFFIC CONTROL MANAGEMENT 72.000

0.000

630-00012  
 

92.000

DAY 

390.00000 28,080.0072.000

0.00

0310 *FLASHING BEACON (PORTABLE) 3.000

0.000

630-80001  
 

6.000

EACH

896.00000 2,688.003.000

0.00

0315 *BARRICADE (TYPE 3 F-C) (TEMPORARY) 1.000

0.000

630-80333  
 

2.000

EACH

2,200.00000 2,200.001.000

0.00

0320 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000

0.000

630-80337  
 

2.000

EACH

900.00000 900.001.000

0.00

0325 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.500

0.000

630-80341  
 

24.000

EACH

95.00000 997.5010.500

0.00

0330 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000

0.000

630-80342  
 

47.000

EACH

100.00000 2,100.0021.000

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.500

0.000

630-80343  
 

5.000

EACH

110.00000 275.002.500

0.00

0340 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

1,700.00000 850.000.500

0.00

0345 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 45.500

0.000

630-80363  
 

78.000

EACH

70.00000 3,185.0045.500

0.00

0350 CONCRETE BARRIER (TEMPORARY) 121.500

0.000

630-80370  
 

243.000

LF  

29.00000 3,523.50121.500

0.00

0355 *TRAFFIC CONE 35.000

0.000

630-80380  
 

100.000

EACH

12.00000 420.0035.000

0.00

0360 *CHANNELIZING DEVICE (FIXED) 21.000

0.000

630-80391  
 

41.000

EACH

135.00000 2,835.0021.000

0.00

0365 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.500

0.000

630-85006  
 

1.000

EACH

4,400.00000 2,200.000.500

0.00

0370 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ON-THE-JOB TRAINEE DELETED BY 105 #22 DATED 
4/29/02

0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A QUALITY INCENTIVE PAYMENT -5,848.800

0.000

700-70025  
 

-1,300.250

F A 

1.00000 -5,848.80-5,848.800

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A ESB PROGRAM DELETED BY 105 #14 DATED 12/17/01. 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A EROSION CONTROL DELETED BY 105 #22 DATED 4/29/02 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0530 ADDED ITEM (LUMP SUM)/ MCR LINE #1 - EROSION LOG 
(SPECIAL) PRICE ADJUSTMENT

-1.000

0.000

900-00014  
 

-1.000

L S 

1,000.00000 -1,000.00-1.000

0.00

0535 *TRANSITION TYPE 3L MCR LINE #2 - FURNISH & INSTALL 
END ANCHORAGE TYPE 3L

1.000

0.000

606-01395  
 

4.000

EACH

761.20000 761.201.000

0.00

0540 ADDED ITEM (LUMP SUM)/ MCR LINE #3 - REMOVAL OF 
ASPHALT

1.000

0.000

900-00014  
 

1.000

L S 

4,500.00000 4,500.001.000

0.00

0545 F/A MCR LINE #4 - NORTH BOUND LANE WIDENING 1.000

0.000

700-70035  
 

1.000

F A 

6,426.70000 6,426.701.000

0.00

0555 ADDED ITEM (DOLLAR)/ MCR LINE #6-EMBANKMENT TESTING 
PRICE REDUCTION

-3,790.000

0.000

900-00006  
 

-3,790.000

DOL 

1.00000 -3,790.00-3,790.000

0.00

0560 GEOTEXTILE (SEPARATOR) (CL A) MCR LINE 7 278.000

0.000

420-00130  
 

278.000

SY  

1.80000 500.40278.000

0.00

0565 ADDED ITEM (FOOT)/ MCR LINE #8-SAWCUT ASPHALT (12" - 
14")

227.000

0.000

900-00012  
 

227.000

LF  

3.63000 824.01227.000

0.00

0570 REM OF ASPH MAT (SPECIAL) MCR LINE #9-REMOVAL OF 
ASPHALT MAT (SPECIAL)

1,231.000

0.000

202-00226  
 

1,231.000

SY  

4.37000 5,379.471,231.000

0.00

0580 REM CBC MCR LINE #11 - REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

8,700.00000 8,700.001.000

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 ADDED ITEM (LUMP SUM)/ MCR LINE #13 - FURNISH & 
INSTALL DELINEATORS

0.000

0.000

900-00014  
 

1.000

L S 

1,431.00000 0.000.000

0.00

0590 ADDED ITEM (LUMP SUM)/ MCR LINE #14 - OTTER ROAD 0.000

0.000

900-00014  
 

1.000

L S 

6,890.00000 0.000.000

0.00

0595 ADDED ITEM (LUMP SUM)/ MCR LINE #15 - SOUTHEND 
PAVEMENT REMOVAL

0.000

0.000

900-00014  
 

1.000

L S 

5,120.00000 0.000.000

0.00

0600 *CONST SURVEYING (HOUR) CO #18 IN S.M. 0.000

0.000

625-00001  
 

37.000

HOUR

100.00000 0.000.000

0.00

CAT 678,063.399,620.001,143,191.68CURRENT AMT0200 $ $ $

CAT NO0300 STR. K-05-BQ 

0400 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

150,000.00000 150,000.001.000

0.00

0405 STRUCTURE EXCAVATION 819.000

0.000

206-00000  
 

819.000

CY  

8.50000 6,961.50819.000

0.00

0410 STRUCTURE BACKFILL (CLASS 1) 973.000

0.000

206-00100  
 

973.000

CY  

19.00000 18,487.00973.000

0.00

0415 STRUCTURE BACKFILL (CLASS 2) 433.000

0.000

206-00200  
 

433.000

CY  

10.00000 4,330.00433.000

0.00

0420 MECHANICAL REINFORCEMENT OF SOIL 973.000

0.000

206-00360  
 

973.000

CY  

3.40000 3,308.20973.000

0.00

0430 SHORING 1.000

0.000

206-01750  
 

1.000

L S 

3,800.00000 3,800.001.000

0.00
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PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-05-BQ 

0435 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

0.000

403-34801  
 

130.000

TON 

40.00000 0.000.000

0.00

0440 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

0.000

411-03342  
 

8.060

TON 

330.00000 0.000.000

0.00

0445 *PILE TIP 24.000

0.000

502-00460  
 

24.000

EACH

55.00000 1,320.0024.000

0.00

0450 *STEEL PILING (HP 12X53) 553.000

0.000

502-11253  
 

482.100

LF  

34.00000 18,802.00553.000

0.00

0455 RIPRAP (SPECIAL) 586.000

0.000

506-00013  
 

586.000

TON 

45.00000 26,370.00586.000

0.00

0460 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

2,200.00000 2,200.001.000

0.00

0465 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

827.000

SY  

11.00000 0.000.000

0.00

0470 *CONCRETE CLASS D (BRIDGE) 646.270

0.000

601-03040  
 

646.270

CY  

200.00000 129,254.00646.270

0.00

0475 *STRUCTURAL CONCRETE COATING 0.000

0.000

601-40300  
 

278.000

SY  

10.00000 0.000.000

0.00

0480 *REINFORCING STEEL (EPOXY COATED) 128,279.000

0.000

602-00020  
 

128,279.000

LB  

0.60000 76,967.40128,279.000

0.00

0485 BRIDGE RAIL TYPE 10M 0.000

0.000

606-11030  
 

151.000

LF  

93.00000 0.000.000

0.00
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PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0300 STR. K-05-BQ 

0490 BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

203.000

LF  

146.00000 0.000.000

0.00

0495 4 INCH ELECTRICAL CONDUIT 781.000

0.000

613-00400  
 

781.000

LF  

6.00000 4,686.00781.000

0.00

0500 *PRESTRESSED CONCRETE I (BT54) 740.000

0.000

618-00154  
 

740.000

LF  

122.00000 90,280.00740.000

0.00

0500 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT54) 0.000

0.000LF  

76.75000 0.000.000

0.00

0505 *CONSTRUCTION SURVEYING 0.400

0.000

625-00000  
 

0.400

L S 

48,809.00000 19,523.600.400

0.00

0510 MOBILIZATION 0.399

0.000

626-00000  
 

0.400

L S 

160,000.00000 63,840.000.399

0.00

0550 ADDED ITEM (DOLLAR)/ MCR LINE #5-REIMBURSE 
CDOT-EMERGENCY SAND BAG PURCHASE

-367.900

0.000

900-00006  
 

-367.900

DOL 

1.00000 -367.90-367.900

0.00

0575 ADDED ITEM (DOLLAR)/ ITEM ADDED IN ERROR.  DELETED BY 
105 #22 DATED 4/29/02

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

0577 ADDED ITEM (FOOT)/ STEEL PILING CUT-OFFS (HP 12X53) 0.000

0.000

900-00012  
 

78.000

LF  

27.20000 0.000.000

0.00

CAT 619,761.800.00683,050.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,000.00000 14,000.001.000

0.00



CONTID: C12305         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12305-BID    ESTIMATE RUN 04/04/2002

PROJECT: BR 5502-031                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

06:59:27

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

0.931

EACH

14,000.00000 14,000.001.000

0.00

0525 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

840.00000 840.001.000

0.00

CAT 28,840.000.0027,874.00CURRENT AMT0400 $ $ $

$ 1,326,665.199,620.00$1,854,116.28$CURRENT AMTPROJECT TOTAL


